
Opinion of Probable Cost:

Planned Start Date: Authorized Funding Amount:

Construction Cost:
Planned End Date: Project Photo:

Project Type: UTILITIES

Project Limits: Basin Street to IH 20

Project Phase: Completed

Next Activity: Project Complete

Project Scope:

Point of Contact: Matt Carr, P.E. Vicinity Map:

432-685-7415

mcarr@midlandtexas.gov

Design: ParkHill Smith & Cooper, Inc.

Eric West, P.E.

Contractor: Entrench, Inc.

3311 N Grimes

Hobbs, NM 88240

Comments: 

Project Schedule: 
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Legend - Survey Plan Design Delay Bid Construction Time

Project completed on time and 

on budget.

CAPITAL IMPROVEMENT PROJECTS INFORMATION

MARKET STREET UTILITY IMPROVEMENT PROJECT

1/1/2014 $147,161.25

9/15/2015

To install new water 

mains within the existing 

ROW.

$120,821.00

N/A

³


